

**Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)
SER 001 Project Implementations Consulting Package CS1**



ADB Loans No 3661/8346-CAM + Grant 0579-CAM
Ministry of Agriculture, Forestry and Fisheries



Ref.No.: A.E.SA-CS1-2023-CFAVC-217

Phnom Penh, 02 February 2023

To: Dr. Sam Chhom Sangha
Deputy Secretary General, MAFF
Project Director, CFAVC Project
Ministry of Agriculture, Fisheries and Forestry (MAFF)

Cc. Mr. Ngin Kosal
Director of Department of Agricultural Engineering,
MAFF Project Manager, CFAVC
Ministry of Agriculture, Fisheries and Forestry (MAFF)

Mr. Ing Vanna
Under Secretary of State
MRD Project Manager, CFAVC Project
Ministry of Rural Development (MRD)

Mr. Im Soursday
Deputy Director FWUC Department MOWRAM
Project Manager, CFAVC
Ministry of Water Resources and Meteorology (MOWRAM)

Subject: CFAVC CS1 Quarterly Report 4/2022 (October - December 2022)

Dear Dr. Sangha,

Attached please find for your update our CFAVC CS1 Quarterly Report 4/2022 over the project period October – December 2022. Please note that this report details all relevant aspects of the implementation of the CFAV project in ADB QR reporting format, including the physical progress, which is estimated at 35.69 % at 31 December 2022 up from 33.69 % at 30 September 2022. The report also includes 16 annexes with all relevant details on DMF progress, financial data, safeguards, consultant's inputs and also the final AWP 2023.

Finally, please note that this report also contains the progress achieved with the implementation of the Action Plan of the November 21 ADB review mission.

Looking forward to your invitation to discuss this report,

Sincerely yours,

Willem J. van Diest
Team Leader of PIC CS1