

Climate-Friendly Agribusiness Value Chains Sector Project (CFAVC)

SER 001 Project Implementations Consulting Package CS1

ADB Loans No 3661/8346-CAM + Grant 0579-CAM

Ministry of Agriculture, Forestry and Fisheries



Ref.No.: A.E.SA-CS1-2023-CFAVC-303

Phnom Penh, 10 November 2023

To: Dr. Sam Chhom Sangha
Deputy Secretary General, MAFF
Project Director, CFAVC Project
Ministry of Agriculture, Forestry and Fisheries (MAFF)

Cc: H.E. Ing Vanna
Under Secretary of State
MRD Project Manager, CFAVC Project
Ministry of Rural Development (MRD)

Mr. Im Soursday
Deputy Director FWUC Department MOWRAM
Project Manager, CFAVC MOWRAM
Ministry of Water Resources and Meteorology (MOWRAM)

Mr. Oum Savy
Deputy Director of Personnel and Human Resource
Development Department, MAFF
Project Manager, CFAVC MAFF
Ministry of Agriculture, Fisheries and Forestry (MAFF)

Subject: CFAVC CS1 Quarterly Report 3/2023 (July - September 2023)

Dear Dr. Sangha,

Attached please find for your update our CFAVC CS1 Quarterly Report 3/2023 over the project period July – September 2023, presented in the new MEFF format. Please note that this report details all relevant aspects of the implementation of the CFAVC project, including the physical progress, which is estimated at 52.80 % at 30 September 2023, up from 47.71 % at 30 June 2023. The report also includes 9 annexes with all relevant details on DMF progress, financial data, safeguards, consultant's inputs and also the MOU of the recent ADB MTR mission.

Looking forward to your invitation to discuss this report,

Sincerely yours,



Willem J. van Diest
Team Leader of PIC CS1